## G<sup>n</sup>xpert Neural Technologies

150 N. Michigan Ave. Suite 2910 Chicago, IL 60601-7569 mailing: 2224 W. Chicago Ave. Chicago, IL 60622 (312) 781-2570 (773) 278-1836 (773) 278-1837 fax Mobile 773 370-5522 Mobile 773 370-5533 info@gnxpert.com www.gnxpert.com

Loren Billings (312) 829-9636 fax, (312) 829-2292

## Gnxpert Progress Report October 13, 2003

1) Oct 6-7, 2003, First Prototyping in Mattel labs.

"Cii-LITE" injection molding, 10 very successful prototypes

Applications: 100 million "Match-box" cars annually; Barbie crowns; bugs; cosmos (stars, planets), etc. Results: Mattel will order 5-25 tons, Cii-LITE, annually, pending marketing departments input.

2) Oct 8, 2003, Third Prototyping in Brunswick Bowling labs completed successfully. Applications: 1 million Bowling Balls annually.

Results: Brunswick will order 25 tons, Cii-LITE, annually, pending marketing departments input.

3) Oct 9-10, 2003, Second Prototyping in Brunswick SeaRay Product Development and Engineering labs completed successfully.

Results: Prototyping very successful. Oct 15, 2003, Third Prototyping with Brunswick-SeaRay, the creation of 2 meter "model" boat of their most expensive model (2.5 Million). First week of November, the Fourth Prototyping is scheduled, a full sized boat of 20 feet.

4) Brunswick – Mercury Marine and Serigraph, will work on prototyping of decals at the end of Oct and beginning of Nov.

5) Brunswick - Mercury prototyping of engine block, was rescheduled for Oct 17, 2003.

6) Results for Brunswick – Mercury prototyping of propellers and fishing lures, will be discussed with Brunswick – Mercury Oct 17<sup>th</sup>.

7) Prototyping results for Stearns, regarding fabric coating of safety vests, will be discussed with Stearns on Oct 20, 2003.

8) Prototyping results for Scuba-Pro, regarding scuba tank equipment coating, will be discussed with Scuba-Pro on Oct 20, 2003.

9) Second Prototyping results, from Sherwin-Williams, will be discussed with Sherwin-Williams after Nov 1, 2003.

